White Oak Transit Center -- No. 500602

Category Transportation Date Last Modified January 10, 2008
Subcategory Mass Transit Required Adequate Public Facility No
Administering Agency Public Works & Transportation Relocation Impact None.
Planning Area Colesville-White Oak Status Final Design Stage
EXPENDITURE SCHEDULE ($000)
Thru Est. Total Beyond
Cost Element Total | Eyo7 FY08 |6 Years | FY09 FY10 FY11 FY12 FY13 FY14 | 6 vears
Planning, Design, and Supervision 439 175 264 0 0 0 0 0 0 0 0
Land 176 12 164 0 0 0 0 0 0 0 0
Site Improvements and Utilities 348 0 348 0 0 0 0 0 0 0 0
Construction 828 0 513 315 315 0 0 0 0 0 0
Other 0 0 0 0 0 0 0 0 0 0 0
Total 1,791 187 1,289 315 315 0 0 0 0 0 0
FUNDING SCHEDULE ($000)
G.O. Bonds 1,791 187 1,289 315 315 0 0 0 0 0 0
Total 1,791 187 1,289 315 315 0 0 0 0 0 0

DESCRIPTION
This project will provide bus shelters, passenger queuing areas, and bus queuing areas along Lockwood Drive east of New Hampshire Avenue.

Signing, pavement marking, streetlights, and safe pedestrian crossings are also part of this project.
COST CHANGE
The cost change is due to scope changes, material cost increases, and a more accurate estimate based on final design plans. The scope changes
include the addition of a pedestrian signal at the entrance to the shopping center, the transit center was redesigned to improve pedestrian safety,
and the speed tables were changed to concrete. The concrete speed tables require a more detailed maintenance of traffic plan. Also, the increase
in construction costs are based on unit cost increases for earthwork and more detail provided on the final design plans.
JUSTIFICATION _
The White Oak Transit Center will help to provide growing transit needs within the White Oak area as defined in the December 2003 White Oak
Transit Center Planning Study. The project is driven by background population and employment growth in the White Oak area.
OTHER
Planning and preliminary design for this project was funded from the Facility Planning-Transportation project. The initial bus shelter cost and
maintenance will be funded by the supplier.
OTHER DISCLOSURES

- A pedestrian impact analysis has been completed for this project.

APPROPRIATION AND EXPENDITURE DATA COORDINATION MAP
Date First Appropriation FY06 ($000) || Department of Public Works and
First Cost Estimate Transportation
Current Scope Fyos 1,791 1| Department of Permitting Services
Last FY's Cost Estimate 1,476 || Maryland-National Capital Park and
Planning Commission
Appropriation Request FY09 315 |{ Washington Suburban Sanitary
Appropriation Request Est. FY10 0 Comn)lssmn
pPrP o Washington Gas See Map on Next Page
Supplemental Appropriation Request Pepco
Transfer 0 || Verizon
n — White Oak Citizens Advisory Committee
Cumulative Appropriation 1,476 11 Facility Planning - Transportation
Expenditures / Encumbrances 209
Unencumbered Balance 1,267
Partial Closeout Thru FY06 0
New Partial Closeout FY07 0
Total Partial Closeout 0

21-12




oneDr ___

Paritone

fonata Ct, /

fcr
e Dr

\

P——

29

PROJECT
LIMITS

o~

A Ct

"WHITE OAK
TRANSIT CENTER




